Public Works Department – Engineering Division
(763) 572-3554

May 7, 2019

West Moore Lake Drive Trail
and Street Resurface Project
Project Schedule

North Valley, Inc. plans to start construction for the West Moore Lake Drive Street Rehabilitation and
Trail project after school has been let out for the summer (approximately June 10).
We will be sending a preliminary schedule in May after we meet and discuss the project with our
contractor. You will be notified weekly on project updates and will receive notices for all major impacts
during the construction process.
A summary of construction to be expected on West Moore Lake Drive follows (Note that durations are
subject to changes due to weather, etc.):

Medtronic Parkway to 61st Avenue
Pavement Removal & Milling*
Expected duration: 2 days
Flaggers directing traffic around construction as the pavement is removed and milled.
Grading of Street
Expected duration: 4 weeks
The street will be gravel while excess reclaim is removed, the street and trail are graded, the utilities are
installed, and until the contractor is able to get the base layer of asphalt placed. We will make sure the
contractor works to keep the roadway passable and dust to a minimum.
Concrete Work*
Expected duration: 7 days
This work includes removal and replacement of curb/gutter and concrete driveways that are affected by
the project. There will be a minimum of 5 days to stay off the newly placed concrete to allow for curing.
This may affect your access into your driveway, so we will notify you to park on an adjacent streets
during this phase.
Asphalt Work*
Expected duration: 9 days
This work includes installation of the 1st asphalt lift, raising of manhole/valve castings, installation of the
2nd asphalt lift and asphalt driveways that are affected by the project. There will be a detour around the
paving area and we will ask that you stay off the newly placed asphalt for a minimum of 4-8 hours to
allow for curing time.

Pavement Markings
Expected duration: 2 days
Flaggers directing traffic around construction as pavement markings are placed.
Turf Restoration/Signage
Expected duration: 2 weeks
Limited traffic and access impacts as we restore the site where affected by construction work.
*Note: We will send out a notice ahead of time for this operation so that you can know what to expect
for the project at that time and if you need to worry about access to your driveway or if you need to
park on an adjacent street

61st Avenue to Highway 65

Construction of bump outs at Able St intersection (Concrete and bituminous patch work)*
Removal of pavement markings by grinding
Partial surfacing for over existing pavement markings
Install pavement markings including bike lanes
Restoration/Signage
We ask that you don’t park cars on West Moore Lake Drive in construction areas from 7 AM to 7 PM,
Monday-Friday to allow for the contractor to have the space needed for the project. Street parking
causes delays for the contractor and we don’t want to cause any damage to your personal vehicles.
Please let us know as soon as possible if you plan on hosting any events (graduation, birthday, holidays,
etc.) and we will do our best to work with our contractor to avoid any major inconveniences. We also
ask that you refrain from watering your lawn in areas where if the runoff will go onto the new concrete
or gravel road.
Attached is a Frequently Asked Questions (FAQ) sheet about what to expect during construction of this
project.
The final assessment hearing will be after construction has been completed and is anticipated to be in
the fall.
Our project engineer, Brandon Brodhag, can be reached at (763) 238-8086 if you have questions.
See the project webpage at fridleymn.gov/projects or contact the City of Fridley Engineering Division at
(763) 572-3554 if you need additional information. You may view a project map and sign up for updates
to be emailed to you!

**MAP**

